
RTO West 
Stage 2 

Benefit Cost Study1 
Detailed Completion Plan 

as of 11/30/01 
 
 

Responsible Individual – Christine Elliott 
 
Deliverables – Analyses of the benefits and costs of implementing RTO West, 
Preliminary and Final Reports. 
 
Goal - Work with Tabors Caramanis & Assoc. (Consultant), RTO West (Company) and 
RTO West Benefit Cost Work Group (BCWG) to produce deliverables on a schedule that 
completes the Final Report by release of the March 1 filing to the region. 
 

Proposed Task List and Timeline  
 

Task 
No. 

Description Resp 
Party 

Completion Comments 

PL 1 All data for GE MAPS base case runs is 
submitted to Consultant 

BCWG 
 

12/3/01 Two weeks 
of base runs 
after data is 
received 

PL 2 Consultant performs base case GE MAPS runs 
for two-weeks after receiving all necessary 
data 

Consultant; 
BCWG 
 

12/17/01 Input and 
review by 
BCWG 

PL 3 Consultant performs “Other” non-GE MAPS 
studies, benchmark analyses and market power 
analyses 

Consultant 
 
BCWG 

1/11/02 Ongoing 
input and 
review by 
BCWG 

PL 4 Base case runs are reviewed and sensitivity 
runs are decided 

Company; 
BCWG 

12/21/02  

PL 5 Consultant performs requested GE MAPS 
sensitivity runs for three weeks 

Consultant; 
BCWG 

1/11/02 Input and 
review by 
BCWG 

PL 6 Consultant completes GE MAPS sensitivity 
runs, “Other” elements, benchmarking, and 
market power analyses and submits 
Preliminary Report 

Consultant 
 

1/11/02  

PL 7 Consultant presents Preliminary Report Consultant; 
Company; 
BCWG 

By 1/25/02  

PL 8 Consultant completes and submits Final 
Report 

Consultant 2/08/02  

 
 

                                                 
1 Results of the Benefit Cost Study will not be submitted with the March 1 filing, however the Study is 
considered essential “Associated Work” related to the filing. 


